APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

iy Kf;keny

bringing it all together

Project Title: Ankeny Traffic Signal System Timings Update
Contractor: Snyder & Associates, Inc.
Address: 2727 SW Snyder Bivd., PO Box 1159, Ankeny, |A 50023

20% 959.3959.4210

Finance Budget Code: 80% 965.3965.4210 Finance Project Code:  959.4210/965.4210

Vendor Project or Invoice #: 110.0296.01 PO # 2010-ICAAP-01
Original Contract Date: April 5, 2010 Vendor # 990
STP-A-0187(623)--86-77
Date of Council Meeting 9/7/2010 PAYMENT REQUEST # 4
PAYMENT PERIOD: From: 07/16/10 through: 08/19/10
Contract Summary
Original Contract Amount: $ 88,338.00
Net change by Change Orders: $ -
Contract Amount to Date: (line 1+ 2) $ 88,338.00
Total completed and stored to date: 5 49,635.38
Retainage: 0 % of Completed Work: $ -
Total Earned less Retainage: $ 49,635.38
Less previous applications for payment: $ 47,596.70
SUBTOTAL $ 2,038.68
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 2,038.68
Balance to finish, including retainage: $ 38,702.62

Contract Time Remaining (If applicable) =

The undersigned Contractor certifies that to the best of the Gontractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature

Engineer/Consultant Approval:

I, /e

Date

Snyder & Associates, Inc.

Firm afpe
e Bl2o)ie

Signature/ /7 /7

Date

Signalure

Date

City of Ankeny StTﬁ‘A‘pp,S ,C l\ V\(\ - /%w /
(ﬁ/

Submit to:

Email:

Phone: Fax:

Date Printed: 8/27/2010



ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, IA | ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA | MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

August 27, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 W. First Street
Ankeny, IA 50023-1751

RE: PROGRESS REPORT NO. 4
ANKENY TRAFFIC SIGNAL SYSTEM TIMINGS UPDATE
IOWA DOT PROJECT NO. STP-A-0187(623)- -86-77
S&A PROJECT NO. 110.0296
Dear Paul:
This is the fourth progress report for the above referenced project. This report covers work
performed through August 19, 2010. Project activities during this period included development
of Synchro traffic signal timing models. We are continuing with development of the Synchro
models and timing plan optimization.
Please feel free to contact me with any questions.
Sincerely,
SNYDER & ASSOCIATES, INC.
Mark A. Land, P.E. E ‘
MAL:ajb

Encl.

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023

www.snyder-associates.com
1:22010_projects\110.0296\Correspondence\ProgressReports\Progress4.doc




ENGINEERS & PLANNERS

|| SNYDER & ASSOCIATES

ANKENY, 14 | ATLANTIC, IA | CEDAR RAPIDS, IA I COUNCIL BLUFFS, IA ] MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

SUMMARY
Paul Moritz Invoice Date: 8/27/2010
City of Ankeny
220 W. First Street
Ankeny, IA 50023-1751
Invoice No: 4 Client Project #: STP-A-0187(623)--86-77
Billing Period: 7/16/2010 to 8/19/2010 Contract #: 2010-ICAAP-01
S&A Project No: 110.0296.01 County: Polk

Ankeny Traffic Signal System Timings Update

Contract Cumulative Previous Current
Estimate to Date Invoices Period
Labor Dollars $30,262.00 $16,945.66 $16,275.50 $670.16
Overhead 152.83% $46,249.00 $25,898.06 $24,873.85 $1,024.21
Overhead Adjustments $0.00 $0.00 $0.00
Direct Expenses $350.00 $135.00 $135.00 $0.00
Subconsultants (including authorized contingency)
$0.00 $0.00 $0.00 $0.00
Subtotal $76,861.00 $42,978.72 $41,284.35 $1,694.37
Fixed Fee $11,477.00 $6,656.66 $6,312.35 $344.31
Authorized Contingency $0.00
Total Authorized Amount $88,338.00
Total Billed to Date $49,635.38 $49,635.38 $47,596.70 $2,038.68
Remaining Authorized Balance $38,702.62
Unauthorized Contingency
Snyder & Associates $3,843.00

SNYDER & ASSOCIATES, INC.

W@// ee

Anthony J. Boes

REMIT TO:
SNYDER & ASSOCIATES ENGINEERS & PLANNERS, INC.
2727 SW Snyder Blvd. - PO Box 1159, Ankeny, IA 50023
email: ar@snyder-associates.com Federal E.I.LN. 42-1379015




ENGINEERS & PLANNERS _____

SNYDER & ASSOCIATES

ANKENY, IA I ATLANTIC, IA I CEDAR RAPIDS, IA [ COUNCIL BLUFFS, I4 I MARYVILLE, MO | ST. JOSEPH, MO
(§15) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

Paul Moritz August 27, 2010
City of Ankeny Invoice No: 110.0296.01 - 4

220 W. First Street
Ankeny, 1A 50023-1751

Project 110.0296.01 Ankeny Traffic Signal System Timings Update

Professional Services from July 16, 2010 to August 19, 2010

Basic Services

Direct Labor Hours Rate Amount
Principal Engineer
0372 9.00 52.2400 470.16
Engineer Il
0688 8.00 25.0000 200.00
17.00 670.16
Overhead
Overhead 152.83% of 670.16 1,024.21
Total Overhead 1,024.21 1,024.21
Lump Sum Fees
Fixed % Previous Current Fee
Phase Fee Compl Earned Billing Billing
Fixed Fee 11,477.00 58.00 6,656.66 6,312.35 344.31
Total Fee 11,477.00 6,656.66 6,312.35 344.31
Total Fee 344.31
Total Prior Current
Billings to Date 49,635.38 47,596.70 2,038.68

Amount Due this Invoice $2,038.68

Total Prior Current
Billings to Date 49,635.38 47,596.70 2,038.68
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.lLN. 42-1379015




